

TOP LEVEL TECHNICAL SUPPORT CONTRACT LN-473
ACTIVITY REPORT FOR NOVEMBER 1958

25X9A6

25X1A9a

1. [REDACTED] 4 November 1958, 8 hours; visit to Headquarters for technical liaison with [REDACTED] Subjects for discussion included procedures to be instituted at the detachments for automatic detection of electrical grounding of the tracker during preflight, and tracker speed regulation considerations. Informal bulletins were provided for [REDACTED] to carry over. Some detailed requirements for the proposed "B" sorting printer were discussed, which could form the basis for a new proposal submission.

25X1A9a

25X9A6

2. [REDACTED] 4-18 November incl., 1958, 88 hours; visit to Edwards AFB for conclusion of Series J Red Dot Tests. During this period four missions were run as permitted by weather. Because of the need for deploying two of the Mark I-A trackers, and considering that the test purposes were essentially satisfied, the tests were terminated. No. 5 and No. 14 trackers were then cleaned and properly prepared for shipment. As an incidental result of the tests, it was determined that it is feasible to hang unmounted red gelatin strip filters from the fixed vertical shields close to the prism, and that the filters are durable.

25X1A9a

*Original given to
in Contract. EE*

23
CLASSIFIED
NOT FOR RELEASE IN CLASS. (U)
UNCLASSIFIED
CLASS. CHANGED BY: TS (S) C 2012
NEXT REVIEW DATE:
AUTH: BR 70-2
DATE: 130182 REVIEWER: 010926